Bold Mission Builders Project

WEST TEXAS RANCH FOR CHRIST

May, 2005

1.  Dates:

Two weeks, from Saturday, May 14, 2005, through Saturday, May 28, 2005.

2.  Location:

West Texas Ranch for Christ, Blackwell, Texas (23 miles south of I-20, Sweetwater, TX)

3.  The Project:  

Renovation of portion of a building that has housed a library and storage space. Convert   two rooms into two dormitory rooms and one room into a meeting room.  Also, repair two existing dormitory rooms that recently received extensive water damage.

The former library room is finished but will need some repairs and “sprucing up”.  There are two rest rooms in this room that each have a sink and toilet.  One shower stall is in place, another will be added.

The storage room needs complete renovation to include insulation, wall covering, floor covering, installation of two complete bath rooms, installation of washer and dryer, painting, etc.

The former shop room will be converted into a meeting room with a single rest room (no shower).  This will basically require the same work as the storage room.  There are five windows in this room that must be removed.

The cover over the front porch of the building was destroyed by a tornado and has already been replaced.

4.  Workers needed:

Need 20 – 30 people each week.  Will need some workers skilled in framing, electrical, plumbing, heat/air, trim, painting, etc.   Of course, all workers do not need to be skilled.  There will be something for everyone to do.  Also needed will be cooks to prepare meals and snacks each week.

At the present time there are 6 – 8 individuals who have committed to go for both weeks.  The team from Bethel Baptist Church in Americus is considering going the first week and a team from Harvest Baptist Church in Covington is considering the second week.  Others will be needed each week.  Of course, anyone desiring to go for both weeks would be welcomed.

5.  General information:

A small team went out to the ranch the first week of April to complete some minor tasks, but primarily, to draw up the renovation plans for the building and to complete a materials list for the project.  All materials will be on hand when the first team arrives in May.  

Once the plans for the renovation are completed, this information will be provided to all who commit to go in May so that everyone will be familiar with the specific work needed to be done.

Housing will be provided at the ranch for all persons who go.  Couples will be housed together.  A washer and dryer are available for personal use.  Bed linens, towels and wash cloths will be provided.

Food will be provided and can be prepared in the ranch’s commercial kitchen.  Once 

each team’s cooks have been identified, they can plan their own menus.  Grocery lists can then be prepared from the menus and presented to a ranch representative who will purchase the food and have it available when the teams arrive.  

6.  Travel to the ranch:

The mode of travel will be worked out once it is known exactly who and how many will be going.  The suggestion is that travel commence on Saturday morning with arrival at the ranch on Sunday afternoon.  Overnight lodging in Shreveport, Louisiana, is recommended for the trip out.  

It is requested that each week include at least five days of work.  That would mean that the return trip home would be on Saturday and Sunday.  If a team cannot be away from home for two Sundays, leaving early afternoon on Friday would allow for arrival home before too late on Saturday with a half day of work before leaving on Friday.

7.  Expenses:

The only expense for this trip will be for meals and lodging while enroute to and from the ranch.

8.  Team members committed as of May 10, 2005:

Week 1, May 14 – 21:

· Bethel Baptist Church, Americus, GA

15

· Bethel Congregaional Methodist, Butler, GA

  3

· Gateway Community Church, Covington, GA
  2

· East Newton Baptist Church, Covington, GA 
  1

· Grace Baptist, Covington



  1

· Newrock, Covington




  1
Total

23

Week 2, May 21 – 28:

· Harvest Baptist, Covington



  6

· East Newton, Covington



  2

· Gateway, Covington




  2

· NewRock, Covington




  2

· Zion Baptist, Covington



  1
Total

13

Grand Total
36

For more information, or if you or your church are interested in participating, please contact Joel Brown at (home) 770/788-7276 or (cell) 770/597-2670 or e-mail at 

coordinator@boldmissionbuilders.com  
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